
Current as of 5-21-2009

Tacoma Narrows Bridge Capital Improvements
Estimated Remaining Costs

Capital Projects Associated with the Narrows Bridge ( $ in Thousands )

FY 2009 FY 2010 *

Noise Mitigation

  ���� Expansion Joint $300 $187

  ���� Mobile Home Park Noise Wall $200 $200

Local Agencies

  ���� Traffic Mitigation

  ���� Bicycle and Pedestrian Commitment

  ���� Narrows Park

$28 $306

Median Barrier at Bridge Ends $400 $20

Added Work Not Performed by TNC

$0

  ���� Maintenance Fuel Station Modifications $25 $0

  ���� Welding Shop and Aviation Lights $50 $0

Security System (Homeland Security) **

(New Bridge Only)
$100 $0

Miscellaneous

  ���� Right of Way Activities - Completion of Appraisals $35 $0

  ���� Completion of Toll Collection System $158 $0

  ���� Administration of Warranties $40 $40

  ���� Environmental Monitoring - Water Quality $60 $35

Estimated Cost of Remaining Work $1,396 $788

Notes:

* Must be expended by March 2010

**Amount for Security System reduced by 100K and is for new Bridge only.

   Emergency phones on old Bridge have been removed from this list.

2007-2009 Appropriation $32,277,000

FY 2008 Expenditures -$23,319,301

Expenditures to date FY 2009 -$3,037,711

Estimated Remaining Costs FY 2009 -$1,396,000

Total Costs FY 2009 -$4,433,711

Remaining 2007-2009 Appropriation $4,523,988

Estimated Remaining Costs FY 2010 -$788,000

Remainder not needed for Reappropriation $3,735,988


